

## National Center on Special Education Accountability Monitoring Work Plan

State/District: Family and Social Services Administration

Date Developed: May 10, 2005

Date for Review: October 2006

<b>Description of Concern/Need:</b>  Need to have focused monitoring procedures ready to pilot in Fall 2005; this includes ranking of clusters, development of protocols, and training of team members.  Need to continue examination of ways to analyze data on trends and in relationship to the new OSEP State Performance Plan.		<b>Priority Ranking:</b>  1  2
<b>Desired Results:</b> 1. Develop monitoring procedures and protocols. 2. Design training of on-site monitoring team members. 3. Pilot procedures and protocols. 4. Analyze data on OSEP monitoring priorities and Indiana Part C priority goals and indicators.	<b>Data Sources &amp; Description:</b>	
<b>Measurement of Results:</b> 1. Written draft procedures and protocols. 2. Implementation of written training materials. 3. Complete pilot in selected clusters and disseminate reports. 4. Indiana Part C report on monitoring and priorities. 5. Revision of draft procedures, protocols, and training.	<b>Measurement Review Dates:</b> August 2005 September 2005 April 2006 June 2006 August 2006	

**Work Plan Developers:**

**Names:**

**Titles/Agencies:**

Dawn Downer	Part C Coordinator, Bureau of Child Development
Ann Ruhmkorff	Contracted Consultant to the Bureau of Child Development
Julie Reynolds	Contracted Consultant to the Bureau of Child Development
Jane Nell Luster	Data Director, National Center for Special Education Accountability Monitoring