

## National Center on Special Education Accountability Monitoring Work Plan

State/District:  Kentucky Department of Education

Date Developed:  June 2, 2005       Date for Review:  October 2006

<b>Description of Concern/Need:</b>	<b>Priority Ranking:</b>
Need to develop methods of analyzing and comparing state and district level data, including development of district data profile.	3
Need to articulate the components and connections in the system of general supervision. Need to discuss and differentiate the activities of monitoring and provision of technical assistance.	1
Need to determine how to identify and involve a broad spectrum of stakeholders in identification of state goals for improvement and monitoring indicators.	4
Need to define procedures for monitoring for educational benefit and procedural compliance. Review and revise current KCMP to connect outcome(s) and procedural compliance. Need to discuss and develop triggers. Need to define “systemic” at both district and state level.	5
Need to revise and consistently implement methods of follow up and use the sanction process. Need to develop incentive process.	2
<b>Desired Results:</b> <ol style="list-style-type: none"> <li>1. Describe of the KDE system of general supervision.</li> <li>2. Describe of follow up for districts monitored in 2004-2005.</li> <li>3. Develop data analysis mechanisms.</li> </ol>	<b>Data/Information Sources &amp; Description:</b> OSEP Puzzle graphic NCSEAM “Big 6” Other state district data profiles (NCSEAM website – Data link) Information on data analysis workshops Information on how other states follow up after on-site visits

<p><b>Measurement of Results:</b></p> <ul style="list-style-type: none"> <li>1.1 Graphic of the KDE system of general supervision (based on the six components of general supervision).</li> <li>1.2 Narrative description for the State Performance Plan of the system of general supervision.</li> <li>2.1 Written draft procedures for follow-up, including schedule of activities, and delineation of responsibilities.</li> <li>3.1 Use state data reports (i.e., KCMP, KPR, December 1) for data analysis workshop for KDE personnel.</li> <li>3.2 Design draft district data profile.</li> </ul>	<p><b>Measurement Review Dates:</b></p> <ul style="list-style-type: none"> <li>August 2005</li> <li>December 2005</li>   <li>August 2005</li>   <li>October 2005</li> <li>March 2006</li> </ul>
---	---

**Work Plan Developers:**

Names: \_\_\_\_\_ Titles/Agencies:

- Renee Scott, Program Manager, Division of Exceptional Children Services, Administration & Accountability Branch
- Roger Lacy, Exceptional Child Program Consultant, DECS
- Corlia Logsdon, Administrative Program Consultant, DECS
- Gwen Buffington, Exceptional Child Program Consultant, DECS
- Linda Atwood, Exceptional Child Program Consultant, DECS
- Scott Teague, Director of Special Education, Whitley County Schools
- David Woods, Special Education Mentor, DECS
- Kathy Eversole, Transition Consultant, Upper Cumberland Special Education Cooperative
- Margaret Reed, Exceptional Child Program Consultant, DECS
- Pam Coe, Director of Caveland Special Education Cooperative
- Brenda Mullins, Early Childhood Transition Project
- Denise Bailey, Exceptional Child Program Consultant, DECS
- Sammie Lambert, Attorney, DECS
- Jeanna Mullins, Service Coordinator, Mid-South Regional Resource Center
- Jane Nell Luster, Data Director, NCSEAM