

National Center on Special Education Accountability Monitoring Work Plan

State/District: Illinois State Board of Education

Date Developed: February 28, 2005 Date for Review: August 2006

Description of Concern/Need: Need to revise and pilot draft monitoring procedures (determining subgroups), including the sanctions and incentives. This revision and pilot also include development of the protocols and the corrective action plan process. Need to better integrate data for rankings as well as data for determining when correction/improvement has been achieved.		Priority Ranking: 1 2
Desired Results: 1.1. Develop monitoring procedures, inclusive of groupings, protocols for indicators, corrective action plan process, incentives, and sanctions. 1.2. Pilot procedures. 2. Increased data analysis.	Data Sources & Description:	
Measurement of Results: 1.1 Written document with revisions to monitoring procedures. 1.2 Reports written based on revised procedures disseminated within 90 days. 2. Data reports that track corrective action plan results.	Measurement Review Dates: June 2005 January; August 2006 February 2006	

Work Plan Developers:

Names: Titles/Agencies:

- Christopher Koch, Director of Special Education, Illinois State Board of Education
- James Gunnell, Division Administrator, Special Education, Illinois State Board of Education
- Beth Hanselman, Division Supervisor, Special Education, Illinois State Board of Education
- Alan Coulter, Project Director, National Center for Special Education Accountability Monitoring
- Sandy Schmitz, Technical Assistance Director, National Center for Special Education Accountability Monitoring
- Jane Nell Luster, Data Director, National Center for Special Education Accountability Monitoring